



**OFFICE OF THE CITY ENGINEER**  
2101 O'Neil Avenue, Room 206  
Cheyenne, Wyoming 82001

A COMMUNITY OF CHOICE

**TO:** Honorable Mayor Patrick Collins  
City Council Members  
TJ Barttelbort, CPM, Purchasing Manager

**FROM:** Thomas D. Cobb, PE, City Engineer

**DATE:** April 5, 2022

**SUBJECT:** Professional Services Agreement between the City of Cheyenne and Martin/  
Martin Wyoming, Inc. for the Belvoir Ranch Pedestrian Bridge – Civil, Bridge  
Design, and Bidding/ Construction Services

---

**City Engineer Concurrence of Selection**

Upon review of the information provided by Mr. Domenic Bravo, CEO Visit Cheyenne, as well as the current Statement of Qualifications on file, I would concur with the selection of the Martin/ Martin Wyoming, Inc. team to provide the above referenced professional services. Furthermore, I would state that the basis for award generally followed our Qualification based selection process.

**Description of Project**

The project consists of a new pedestrian bridge over the Union Pacific Railroad (UPRR) with the purpose of providing access to existing trails and recreation areas currently owned by the City of Cheyenne. The proposed bridge is to be in Laramie County and east of railroad mile post 539.41. The railroad right of way in this location is approximately 400 feet in total width. The bridge auxiliary components will include gravel pedestrian and bike paths from existing trails located within 300 feet of the crossing, bridge abutments, elevated south abutment, and accompany superstructure and/ or grading to provide pedestrian trail access to the existing trail system. The bridge structure is anticipated to be an approximately comprised of one to two (1 to 2) 120 foot single-span, single-unit prefabricated steel truss superstructures, which will be developed as a performance specification by Martin/Martin Wyoming, Inc.

**Funding and Cost**

The funding for this project shall be in the amount of up to One Hundred Thousand (100,000) dollars from the Annexation Fund to support economic development in Cheyenne, pursuant to City Council Resolution No. 5240 approved on September 13, 2021, for Visit Cheyenne to implement the plan and engineering. Supplemental funding for the remainder of the contract of \$85,700 shall be allocated from revenue from the Belvoir Ranch Recreation Special Revenue funding. The contract totals \$185,700.

City Contract No. \_\_\_\_\_

**PROFESSIONAL SERVICES AGREEMENT**

for

**Belvoir Ranch Pedestrian Bridge – Civil, Bridge Design, and Bidding/ Construction Services**

THIS AGREEMENT is made and entered into by and between the City of Cheyenne, located at 2101 O’Neil Avenue, Cheyenne, Wyoming 82001 (“City”), and Martin/ Martin Wyoming, Inc., located at 4040 Laramie Street Cheyenne, WY 82001 (“Consultant”). This Agreement shall become effective upon the date of the last signature affixed hereto.

**RECITALS**

In consideration of the mutual covenants and obligations herein expressed, it is agreed by and between the parties as follows:

1. **SCOPE OF WORK**

The Consultant agrees to provide services as described for the above-mentioned project, in accordance with the Scope of Work attached hereto as Exhibit A, incorporated by reference and expressly made a part hereof.

2. **TIME OF PERFORMANCE**

The work included in this Scope of Work will be completed by **June 30, 2023**.

3. **CONSULTANT RESPONSIBILITY**

In providing services under this Agreement, the Consultant shall perform in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing under similar circumstances. Upon notice to the Consultant, the Consultant will, without additional compensation, correct those services not meeting such a standard.

4. **COMPLIANCE WITH LAWS**

The Parties agree that they will perform their obligations as provided in this Agreement in accordance with all applicable laws and ordinances.

5. **DRUG-FREE WORKPLACE**

In compliance with the Drug Free Workplace Act of November 1988, the City of Cheyenne has established an Alcohol and Controlled Substance Policy that pertains to alcohol and drug usage by City Employees. All architects, engineers and other consultants under contract with City of Cheyenne, and their employees and sub-consultants, are required to comply with the provisions of the City’s Alcohol and Controlled Substance Policy for drug and/or alcohol usage on City property or other sites occupied by the Consultant while performing the duties and responsibilities of the Agreement. It is the responsibility of the Consultant to familiarize themselves with the requirements of this policy and to inform all their employees and sub-consultants of the requirements and ensure

their compliance. If the Consultant, their employees or sub-consultants are found in violation of this policy, the Agreement may be terminated.

6. INDEMNIFICATION/HOLD HARMLESS

The Consultant agrees to indemnify, hold harmless and defend the City from and against any and all liabilities, claims, penalties, forfeitures and suits, and the cost and expenses incident thereto, including reasonable attorney's fees, which may hereafter arise as a result the performance of the Consultant's duties, including death or bodily injury to any person, destruction or damage to any property, contamination of or adverse effects on the environment, or any violation of governmental laws, regulations or orders to the extent caused by (1) the Consultant's breach of any term or provision of this Agreement; or (2) any negligent or wrongful act, error or omission by the Consultant, or its employees or sub-consultants in the performance of this Agreement. The Consultant acknowledges that it may incur a financial obligation to the City pursuant to the terms of this paragraph.

7. INSURANCE REQUIREMENTS

The Consultant must provide proof of the following insurance coverages:

**Commercial General Liability Insurance**

For claims arising out of bodily injury, illness or death, or from damage to or destruction of property of others, including loss or use thereof, with minimum limits of \$1,000,000 per occurrence, \$2,000,000 aggregate for the entire term of the Agreement.

**Workers' Compensation**

Workers' compensation coverage shall be in effect for the entire term of the Agreement, as required by Wyoming law, for all employees or agents providing services under this Agreement. Consultant shall provide the City with proof of workers' compensation or employer's liability insurance coverage.

**Professional Liability Insurance**

The Consultant shall provide proof of professional liability insurance or errors and omissions liability insurance in an amount not less than \$500,000 to protect the City from any and all claims arising from the Consultant's negligence in the performance of duties under this Agreement. The City prefers that this liability insurance coverage be provided pursuant to an "occurrence" policy.

If this coverage is provided pursuant to a "claims made" policy:

- a. Consultant shall, concurrently with the execution of this Agreement, provide the City with a certificate of insurance demonstrating that such coverage is or shall be in effect at the time the Consultant begins the provision of services under this Agreement; and
- b. In the event the Consultant's services extend into a future policy period, the Consultant shall, prior to the policy expiration date, provide the City with a new certificate of insurance demonstrating that such coverage is or shall be in effect during all periods of time that Consultant will provide services under this Agreement; and

- c. Consultant shall maintain said “claims made” coverage for a period of five (5) years following the last date that Consultant has provided services under this Agreement; and
- d. In the event the Consultant or the insurer terminates “claims made” coverage prior to the expiration of the periods provided in subparagraphs a., b., or c. of this paragraph, the Consultant shall provide to the City advance written notification of the termination of said coverage and shall provide the City with an endorsement for an extended reporting period (“tail coverage”) which shall be in effect for a period of time not less than five (5) years following the last date that Consultant has provided services under this Agreement.

### **Additional Insurance Information**

The Consultant shall name the City of Cheyenne as **an Additional Insured** by endorsement on its insurance policies and shall provide the City with a copy of the endorsements. This requirement does not apply to workers’ compensation and professional liability insurance policies.

Consultant shall provide the City with certificates of insurance acknowledging the above-stated coverages prior to beginning any work under this Agreement.

It is understood and agreed that these policies are primary and not contributory. All policies required under this Agreement shall be in effect for the duration of the Agreement. It shall be an affirmative obligation upon Consultant to immediately notify in writing the city risk manager, city clerk, and city attorney of any fact, circumstance, or occurrence that has resulted in or may result in the cancellation of, or substantive change to any insurance coverage required by this Agreement, and failure to do so shall be construed to be a breach of this Agreement.

If requested by the City, the Consultant shall provide the City with copies of insurance policies and/or policy endorsements listing the City of Cheyenne as an additional insured. The City’s failure to request or review such policies, endorsements, or certificates shall not affect the City’s rights or Consultant’s obligation hereunder.

Any insurance company providing coverage under this Agreement shall have a minimum A. M. Best rating of A- (excellent).

- 8. MINORITY AND DISADVANTAGED BUSINESS ENTERPRISES 49 C.F.R. Part 26  
All parties to this Agreement assure that no person will be excluded from participation in, denied the benefits of, or otherwise discriminated against, in connection with the award and performance of this Agreement on the grounds of age, race, color, disability, national origin or sex.
- 9. COMPENSATION  
In consideration of the services to be performed pursuant to this Agreement, the Consultant will bill the City and the City agrees to pay Consultant a not to exceed amount of One-hundred eighty thousand seven hundred dollars (\$180~~5~~,700) stated in Exhibit A and Exhibit B.

10. MONTHLY REPORT

With every monthly billing, Consultant shall provide the City Representative with a written statement of the status of the work with respect to the Scope of Work, time sheets, and work schedule. Failure to provide the required monthly report will delay processing of any payment request until the report is submitted.

11. INDEPENDENT CONSULTANT

The Consultant shall function as an independent consultant for the purposes of this Agreement. The Consultant shall assume sole responsibility for any debts or liabilities that may be incurred by the Consultant in fulfilling the terms of this Agreement. Nothing in this Agreement shall be interpreted as authorizing the Consultant or its agents or employees to act as an agent or representative of or on behalf of the City or to incur any obligation of any kind on the behalf of the City.

12. TAXES

The Consultant agrees to pay all valid taxes, excises, license fees, permit fees, bills, debts and obligations incurred by and in connection with its operations under this Agreement.

13. DEFAULT

Each and every term and condition in this Agreement shall be deemed to be a material element of the Agreement. In the event either party should fail or refuse to perform according to the terms of this Agreement, such party may be declared in default.

14. REMEDIES

In the event a party has been declared in default, such defaulting party shall be allowed a period of fifteen (15) days within which to cure the default. In the event the default remains uncorrected, the non-defaulting party declaring default may elect to:

- a. Terminate the Agreement and seek damages, which damages shall not exceed the contract amount; or
- b. Treat the Agreement as continuing and require specific performance.

15. TERM AND TERMINATION

This Agreement shall end on or before June 30, 2023. The parties may by mutual written agreement renew or extend this Agreement.

The City may, without cause, and upon thirty days' written notice to the Consultant, terminate this Agreement in whole or in part at any time, for the City's convenience. Upon receipt of such notice, the Consultant shall:

- a. Discontinue all services affected; and
- b. Deliver to the City within five (5) days all data, drawings, specifications, reports, estimates, summaries, and such other information and materials as may have been accumulated by the Consultant in performing this Agreement, whether completed or in process.
- c. In the event of termination for convenience, the City will pay the Consultant for accepted work done and expenses incurred to the date of termination. Such acceptance shall not be unreasonably withheld.

16. ADDITIONAL REMEDIES

In the event the Consultant fails to strictly perform in accordance with this Agreement, the City may elect to correct the deficiencies and charge the Consultant. In the event of default of any of the conditions by either party which shall require the party not in default to commence legal or equitable action against the defaulting party each party shall bear its own costs and expenses, including without limitation, attorney's fees.

17. GOVERNING LAW, JURISDICTION AND VENUE

The construction, interpretation and enforcement of this Agreement shall be governed by the laws of the State of Wyoming. The courts of the State of Wyoming shall have jurisdiction over any action arising out of this Agreement and over the parties, and the venue shall be the First Judicial District, Laramie County, Wyoming.

18. GOVERNMENTAL IMMUNITY

The City of Cheyenne, along with its officials and employees, does not waive its governmental immunity by entering into this Agreement, except to the extent necessary for the parties to pursue a contract action to clarify or enforce the written terms of the Agreement. Furthermore, the City specifically retains all immunities and defenses available to it as a sovereign or governmental entity pursuant to Wyo. Stat. § 1-39-101, *et seq.*, and all other relevant state and federal law. Designations of venue, choice of law, enforcement actions, and similar provisions should not be constructed as a waiver of governmental immunity. The parties agree that any ambiguity in this Agreement shall not be strictly construed, either against or for either party, except that any ambiguity as to governmental or sovereign immunity shall be construed in favor of governmental immunity.

19. MONITORING ACTIVITIES

The City shall have the right to monitor all activities related to this Agreement that are performed by the Consultant or its sub-consultants. This shall include, but not be limited to, the right to make site inspections at any time and with reasonable notice; to bring experts and consultants on site to examine or evaluate completed work or work in progress; to examine the books, ledgers, documents, papers, and records pertinent to this Agreement; and to observe personnel in every phase of performance of the related work.

20. OWNERSHIP OF DOCUMENTS AND WORK PRODUCT

All deliverables by the Consultant, all work product of the Consultant, all notes, calculations, memoranda, or any other documentation generated by the Consultant pursuant to the scope of this Agreement, shall be the property of the City of Cheyenne and shall be provided to the City of Cheyenne immediately upon request.

21. NON-DISCRIMINATION

The Consultant shall comply with the Civil Rights Act of 1964, the Wyoming Fair Employment Practices Act (Wyo. Stat. § 27-9-105, *et seq.*), the Americans With Disabilities Act (ADA), as amended, 42 U.S.C. § 12101, *et seq.*, and the Age Discrimination Act of 1975 and any properly promulgated rules and regulations thereto, and shall not discriminate against any individual on the grounds of age, sex, creed, color, race, religion, national origin, ancestry, pregnancy or qualifying disability in connection with the performance under this Agreement.

22. PROFESSIONAL REGISTRATION

The Consultant shall endorse, as required by law, plans and reports prepared under this Agreement, and shall affix thereto his or her seal of professional registration, showing that he or she is licensed to practice in the State of Wyoming, if necessary.

23. ENTIRETY OF AGREEMENT

This Agreement consisting of eight ~~six~~ (68) pages, and Exhibit A consisting of ~~three~~ twelve (312) pages, Exhibit B consisting of nine (9) pages contain the entire understanding of the parties. There are no other terms or conditions, written or oral, concerning or controlling this matter.

IN WITNESS WHEREOF, the parties have hereunto set their hands and seals the day and year first above written.

City of Cheyenne

(SEAL)  
Attest:

By: \_\_\_\_\_  
Patrick J. Collins, Mayor

\_\_\_\_\_  
Kristina F. Jones, City Clerk

Date: \_\_\_\_\_

Consultant

By: \_\_\_\_\_

Print Name: Paul Doak, PE, SE, LEED AP

Date: \_\_\_\_\_

# **SUPPLEMENTAL CONDITIONS TO THE GENERAL CONDITIONS**

## **A. GENERAL CONDITIONS**

**Standard of Care.** The standard of care for all professional engineering and related services performed or furnished by Engineer under this Agreement will be the care and skill ordinarily used by members of the subject profession practicing under similar circumstances at the same time and in the same locality. The Engineer makes no warranties, express or implied, under this Agreement or otherwise, in connection with any services performed or furnished by Engineer.

**Technical Accuracy.** Owner shall not be responsible for discovering deficiencies in the technical accuracy of Engineer's services. Engineer shall correct deficiencies in technical accuracy without additional compensation unless such corrective action is directly attributable to deficiencies in Owner-furnished information.

**Conflicts within the Agreement.** If there is a conflict within this Agreement, the order of priority of the documents which make up this Agreement, from highest to lowest, will be:

- (a) Agreement.
- (c) Any supplementary conditions to the General Conditions.
- (d) General Conditions.
- (e) Schedule A – SCOPE OF SERVICES.
- (f) Other schedules to this Agreement.

Any changes in the Consultant's or Subconsultant's staff or fee structure will be presented in writing to the City for approval prior to initiating any changes or performing any work.

**Overhead and Normal Business Expenses.** The consultant shall include customary overhead costs and statutory benefits as part including, but not limited to, social security contributions, unemployment, excise and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation, and holiday pay, as applicable, within the billing rates furnished in Schedule B. Additionally, the cost of general and administrative overhead which includes salaries and wages of employees engaged in business operations not directly chargeable to projects, plus non-Project operating costs, including but not limited to, business taxes, legal, rent, utilities, office supplies, insurance, and other operating costs shall not be directly billed to project and assumed to be included within the billing rates furnished.

## **B. DESIGN PROCESS DOCUMENTATION**

To document the design process, the consultant will be required to provide a Decision and Design Log for the project duration. This log shall be furnished to the City of Cheyenne in conjunction with the project steering committee meetings. The purpose of the log is to document and track major decisions during the design and development process. The log shall generally follow the format outlined below in Table 1 Design and Design Log:

**Table 1 Design and Design Log**

| No.                   | Date                        | Decision                                     | Alternatives Considered                    | Reasons                                                                                                                    | Decision Made By        | Additional Task Required                                                                |
|-----------------------|-----------------------------|----------------------------------------------|--------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|-------------------------|-----------------------------------------------------------------------------------------|
| Sequenced log number. | Date the decision was made. | A one-sentence summary of the decision made. | A list of the other approaches considered. | A two to three sentence summary of why the decision was made. A link to additional documentation, if required and [Title]. | Who made this decision? | If applicable, a list of additional tasks required by the design or follow-up required. |

January 13, 2022

*Revised February 21, 2022*

Domenic Bravo

Visit Cheyenne – Laramie County Convention & Visitors Bureau

121 West 15th Street, Suite 202

Cheyenne, Wyoming 82001

Re: Belvoir Ranch Pedestrian Bridge – Civil and Bridge Design Services  
Proposed Agreement for Civil Engineering Professional Services

Mr. Bravo:

Martin/Martin Wyoming, Inc. is pleased to submit our Proposed Agreement for Professional Civil Engineering Services to Visit Cheyenne – Laramie County Convention & Visitors Bureau in connection with the Belvoir Ranch Pedestrian Bridge – Civil and Bridge Design Services Project, located in Cheyenne, Wyoming. Our understanding of the Project scope and requirements is based upon an email and concept drawings received from your office, dated December 13, 2021, and a meeting/conversation with you on December 16, 2021.

## **I. PROJECT DESCRIPTION**

The following constitutes our understanding of the Project and is the basis for our scope of services and the proposed fee. Significant changes to size and character of the Project may result in modifications to Martin/Martin Wyoming, Inc.'s services and fees.

- A. The project consists of a new pedestrian bridge over the Union Pacific Railroad (UPRR) with the purpose to connect existing trails and recreation areas currently owned by the City of Cheyenne. The proposed bridge is to be located in Laramie County and east of railroad mile post 539.41 on property owned by the City of Cheyenne. The railroad right of way in this location is approximately 400 feet in total width, and all components of the bridge will be in the Union Pacific Right of way. The bridge components include gravel pedestrian and bike paths from existing trails located within 300 feet of the crossing, elevated approaches on either side of the bridge, and bridge abutments. The bridge structure is anticipated to be an approximately 120 foot single-span, single-unit prefabricated steel truss superstructure, which will be developed as a performance specification by Martin/Martin Wyoming, Inc., and delivered as a deferred submittal. Bridge substructures and contract requirements will be designed and developed by Martin/Martin, Wyoming, Inc. (referred to herein as the "Project").

### **MARTIN/MARTIN WYOMING, INC.**

4020 Laramie Street  
Cheyenne, Wyoming 82001  
307.637.8422  
mmwyo.com

Lakewood, CO  
martinmartin.com

Avon, CO

Fort Collins, CO

Bay Area, CA

Northwest Arkansas

Albuquerque, NM



- B. The following clarifications/understandings are included when defining Martin/Martin Wyoming, Inc.'s Project scope of services:
  - 1. The City of Cheyenne is the "Owner" and will review documents as such. Laramie County is the AHJ and Martin/Martin Wyoming, Inc. intends to submit only to Laramie County for project Site Plan approval.
  - 2. Coordination with utilities, including water, sewer, communications, natural gas, electrical, site lighting, and bridge lighting and is excluded.
  - 3. Unless specified in "SERVICES" Railroad permit, review, or design fees required are excluded and are anticipated to be paid for by the Owner.
  - 4. Access agreements for any construction of future maintenance activities are excluded from this proposal.
  - 5. The design of water, sanitary, or storm sewer utilities or infrastructure is not anticipated and is excluded.
  - 6. Total project disturbance area will be less than 1 acre and the project will qualify for a Laramie County low-impact grading and erosion control permit.
  - 7. The City of Cheyenne will provide all property and title documentation.
  - 8. Existing drainage patterns around the crossing are not expected to change and a detailed drainage study or report is not included.
  - 9. Private utility locates or potholing services have been excluded.
  - 10. The proposed bridge is understood to be a prefabricated bridge, designed by the bridge supplier.
- C. The Project will be completed with a single integrated design and construction package.
- D. The design of the Project will take into appropriate consideration the applicable regulations of the following Authorities Having Jurisdiction (AHJ). The design may not comply with documents, requirements, codes other than those required by the AHJ and as listed below, unless the Client specifically directs, and Martin/Martin Wyoming, Inc. agrees to conformance to additional codes and references during the design period:
  - 1. City or County Standards and Regulations:
    - a. Laramie County
    - b. WYDOT Standard Specifications for Road and Bridge Construction
    - c. WYDOT Bridge Design Manual
    - d. AASHTO LRFD Bridge Design Specifications
    - e. AASHTO LRFD Guide Specifications for the Design of Pedestrian Bridges
    - f. American Railway Engineering and Maintenance-of-Way Association (AREMA) Manual for Railway Engineering
  - 2. Special District Regulations:
    - a. Union Pacific Railroad



## II. DEFINITIONS

- A. Scope of Site Design: Martin/Martin Wyoming, Inc.'s Proposed Agreement includes the services listed herein only to extents required for construction and excavation related to these bridge and site elements. No design of elements beyond the project limits is included unless specifically identified herein.
- B. Perimeter Drain: Foundation drain placed near the base of the bridge abutments, wingwalls, or retaining walls.
- C. Deferred Submittals: Elements or components of the Project which are performance specified (as a deferred submittal in accordance with the International Building Code), but not designed by the Engineer-of-Record. Deferred design elements are designed by or under the supervision of a Professional Engineer, registered in the state where the Project is located, and retained by the material or component supplier.
- D. Assumed Conditions: Where existing conditions cannot be verified prior to or during design due to lack of access, Project schedule, or economic constraints, the Contract Documents will be developed based on available information or assumed conditions. Assumed conditions will be identified on the drawings and verified by the Contractor during the construction phase of the Project. Existing condition variations from assumed conditions will be evaluated by Martin/Martin Wyoming, Inc. and may result in Contract Document changes. Such changes may increase the construction schedule and result in additional design and construction costs.

## III. SERVICES

Services will include submittals of required civil engineering plans and reports to the AHJ and the Owner (City of Cheyenne) for review in support of a site plan submittal, jurisdictional submittal and associated civil engineering design documents (as listed herein). Unless stipulated otherwise in this agreement, preparation of site plan documents (outside those listed herein) and processing of the submittal(s) will be by others.

### A. BASIC SERVICES

- 1. Survey
  - a. A topographic and boundary survey, including location of site features horizontally, elevations at 1-foot contours, visible utilities, roadways, and the railway. Critical items including the railroad and marked utilities will be collected utilizing conventional survey methods where the balance of the topographic survey will be via drone. Utility locates are included as identified below. Railroad roadway worker protection, including railroad flagging/flagmen, and all other on-track safety requirements will be provided by Union Pacific Railroad. Survey will be AutoCAD format. An ALTA survey per ACSM Standards is not included.
  - b. Utility Locates: Martin/Martin Wyoming, Inc. will contact Wyoming 811 locate service to field locate utilities. UPRR will provide field locates of private utilities on UPRR



right-of-way. The field located existing utilities will be shown on the survey and it shall be the Contractor's responsibility to field locate and verify size, material, and horizontal and vertical location of all utilities, including any not field located during the design, prior to construction.

- c. Martin/Martin Wyoming, Inc., through a third-party surveyor Steil Surveying Services LLC, will prepare land descriptions (including a graphic representation of the land description) associated with the creation of a right-of-way easement specific to the bridge crossing and the approaches for the Union Pacific Railroad. Easements for any other entity is excluded. It is assumed that the creation of the required legal language, documentation, submittals/negotiations, environmental study (if required), title work, and recording of final agreements will be by others.

## 2. Coordination with UPRR

- a. Martin/Martin Wyoming, Inc. through a third-party consultant, 360 Rail Services, will coordinate with the Union Pacific Railroad during design. Coordination includes initial contact with the Railroad to establish railroad design requirements and determining their engineering review fees. All review fees and permit costs are excluded from this proposal. Martin/Martin Wyoming, Inc. through a third-party consultant, will be responsible for the review and compilation of design submittals to the Railroad. Included is one (1) site visit during design.
- b. Martin/Martin Wyoming, Inc. has included up to three (3) days of railroad safety for site visits by Martin/Martin Wyoming, Inc. and its Subconsultants. Martin/Martin Wyoming, Inc. and its Sub-Consultants will carry individual Railroad Protective Liability Insurance policies.

## 3. Non-Railroad Entitlements

- a. Martin/Martin Wyoming, Inc. will act as the primary point of contact and submittal champion for Site Plan submittals to the AHJ for review and approval and complimentary copies to the owner (City of Cheyenne). Processing includes providing the title block, viewport, and scale for distribution to the Design Team, submitting the collected package to the local jurisdiction, coordinating with the Design Team for comment assignments, and compiling comment responses. Martin/Martin Wyoming, Inc. will be responsible for creation of the cover sheet, existing conditions survey plan, site plan, and grading/utility plan, but will require input from other Design Team members for the content of the cover sheet and site plan. Furthermore, development of the following Site Development Plan sheets are excluded: landscape plan, architectural elevations, photometric plan, and details sheets. Processing of an Urban Design, Design Review or Material Boards, Architectural Control Committees, Landmark, or Historical District submittals is excluded. Martin/Martin Wyoming, Inc. will work in a timely fashion to respond to AHJ Site Plan comments; however, it does not have authority over the timeliness of AHJ review, nor final approval.

## 4. Civil and Bridge Engineering

- a. One (1) site visit is anticipated during the design phase of the project.



- b. A detailed grading and drainage plan will be prepared for the Project site, including 1-foot contours and spot elevations around the buildings and in the parking lots. The grading and drainage plans will be based on criteria (including geotechnical report) established and provided by the Client.
- c. A site drainage analysis will be performed to demonstrate that the proposed project will not significantly impact existing drainage patterns. This will include a narrative and letter outlining the findings and justification to be provided to the AHJ and the owner (City of Cheyenne) and the Railroad. If a detailed drainage study and report is required, a separate proposal will be provided for additional work.
- d. A low-impact grading and erosion control plan (GESD) permit will be prepared for the Project site construction activities, as the disturbed area is anticipated to be less than 1 acre and the project will not impact downstream receiving waters.
- e. A site layout plan showing the horizontal location of proposed paths and bridge components. Also shown on this plan will be proposed types of pavement and thicknesses of each, as indicated in the soils report supplied by the Client. The initial site plan layout will be furnished by the Architect in CAD.
- f. Site construction phasing plans to include anticipated sequencing of major components will be provided at the preliminary and final design stages.
- g. Preparing engineer's opinion of probable cost estimates for the Project will be provided at the Concept, Preliminary, and Final Stages submittals. Any opinions of probable Project costs or construction costs rendered by Martin/Martin Wyoming, Inc. represent its reasonable professional engineering opinion and are furnished for general guidance. Martin/Martin Wyoming, Inc. makes no representation, warranty, or guarantee, either expressed or implied, as to the accuracy of such opinions as compared to bid or actual costs.
- h. Up to Twenty-Five (25) bridge construction plans to include an anticipated list of drawings as below:
  - 1) General Notes and Information (1)
  - 2) Summary of Quantities (2)
  - 3) General Layout (2)
  - 4) Construction Layout (2)
  - 5) Foundation Layout & Details (3)
  - 6) Abutment Plan and Elevation (2)
  - 7) Abutment Details (1)
  - 8) Wingwall Plan and Elevation (2)
  - 9) Wingwall Details (1)
  - 10) Prefabricated Bridge Specifications (2)
  - 11) Bearing Details (1)
  - 12) Deck Slab and Section (1)
  - 13) Excavation and Backfill Details (1)
  - 14) Miscellaneous Details (1)
  - 15) Retaining Wall/Ramp Details (2)
  - 16) Railing Details (1)



- i. Detailed technical specifications and construction details for the above civil site improvements.
- j. Included in this scope of work are an estimated six (6) design coordination meetings of up to two hours in length. If additional meetings are required, they will be considered an “ADDITIONAL SERVICE” and billed hourly.
- k. Services during the bidding phase by answering the Contractor’s questions, as necessary. Up to 40 hours are estimated for this item.
- l. Construction Administration services, including review of material submittals, answering the Contractor’s questions, and two (2) visits, at the request of the Client, to the site during construction to review construction progress. This scope is intended to provide general observations related to construction progress, general conformance with the design intent expressed in the construction documents, and responses to contractor questions, but will not accommodate a level of service required to prepare, execute or submit jurisdictional certifications of completion or grading certifications.

#### B. OPTIONAL SERVICES

These services are not included in our base fee but can be provided upon request and written authorization:

1. **Option I – Record Drawings:** Martin/Martin Wyoming, Inc. will provide “Record Drawings” (based upon information provided to Martin/Martin Wyoming, Inc. by the Project Contractor(s)) in electronic and drafted format. A field survey of as-built conditions certified by a Professional Land Surveyor is not currently included.

#### C. ADDITIONAL SERVICES

Any services not listed under “BASIC SERVICES” or selected/authorized “OPTIONAL SERVICES” above, are considered “ADDITIONAL SERVICES” whether specifically listed below or not. The compensation for these services will be in addition to that for “BASIC SERVICES” and will be billed at the hourly rates listed under “COMPENSATION” or as a mutually negotiated lump sum. If during the progress of work, Martin/Martin Wyoming, Inc. determines “ADDITIONAL SERVICES” are recommended or requested, these “ADDITIONAL SERVICES” will be negotiated directly with the Client. “ADDITIONAL SERVICES” include, but are not limited to the following:

1. This proposal anticipates the fees necessary for the initial meetings, design and preparation, and submittal of the application package. Upon receipt of the comments from the review agencies, Martin/Martin Wyoming, Inc. will review them with the Client and determine if any additional fees are necessary to address comments that are either unwarranted, could not be reasonably anticipated prior to submittal, or are beyond the scope of this proposal. The Client will be asked to approve these additional fees prior to Martin/Martin Wyoming, Inc. commencing work. The same process may be necessary upon receipt of subsequent comments. Any comments that are generated by the AHJ or owner (City of Cheyenne), which are a result of Martin/Martin Wyoming, Inc.’s negligence, or simply a reasonable clarification of our design intents, will not be included in the request for additional fees.



2. Investigating or surveying existing conditions or facilities, or making measured drawings thereof, or verifying the accuracy of information furnished by others.
3. Preparing documents for early or alternate bid packages, out-of-sequence services, or phased construction.
4. Providing digital data other than those indicated in the “DELIVERABLES” Section of this Agreement.
5. Traffic analysis, including access review and requirements for accel/decel lanes, if required.
6. Preparing “as-built” survey or record drawings (unless executed as an optional or base service).
7. Providing services in connection with future facilities, systems, or equipment, which are not intended to be constructed as part of this Project except as noted under “BASIC SERVICES.”
8. Attending Owner/Architect/Contractor meetings during construction, except as noted under “BASIC SERVICES.”
9. BIM/3D coordination or modeling beyond what is required for producing two-dimensional Construction Documents. “ADDITIONAL SERVICES” will be based on a BIM execution plan indicating the level of modeling required and intended use of the model.
10. Services during construction except as noted under “BASIC SERVICES.”
11. Preparing AHJ required construction certifications (including but not limited to grading certifications, utility certifications, etc.) and or certifying the constructed facilities meet the intent of the construction plans (unless this scope is provided and included specifically as a base scope of service or as an executed and authorized optional scope of services, provided in writing).
12. Design of off-site improvements not listed under “BASIC SERVICES,” such as lane widening to adjacent streets or extending utility or drainage mains to the site.
13. FEMA map revisions.
14. Cathodic Protection Designs.
15. Land subdivision-platting services.
16. Retaining walls not attached to the bridge abutment or wingwalls.
17. Structural design of site elements including sign bases, light pole bases, etc.
18. Detailed layout data for landscape features.
19. Coordination of regulated utilities.
20. LEED™ submittal documents (unless executed as an optional or base service).
21. Perimeter Drain and Underdrain Layout Drawings (unless included and executed as an optional service up above).
  - a. Subject to provisions 1) – 4) below, provide layout plans for perimeter drains and underdrains for the proposed building. The plan will indicate the size, horizontal and vertical position of the pipe, and location of cleanouts for use in layout and installation of the drain. Construction details of the drain and cleanouts are defined on documents produced by others.
    - 1) The following design parameters shall be provided to Martin/Martin Wyoming, Inc. in the Project’s geotechnical report:
      - a) Anticipated groundwater flow rate into the system and drainage patterns around and below the building.
      - b) Proposed underdrain sizes, materials, and minimum slopes required.



- c) Construction details of the perimeter drain and underdrain as it relates to the proposed foundation system, including drainage, rock, piping, backfill, drainage boards, and geotextile fabric. Relationship to foundation with dimensions is also required.
  - d) Recommendations for minimum and maximum depth dimension from finish floor to pipe invert.
  - e) Recommendations for spacing and number of cleanouts required for the system.
- 2) If a free drainage outfall for the underdrain system is not available, Martin/Martin Wyoming, Inc. will coordinate a location for sump pit. Design of the pump, electrical, and alarm system will be by others. Pressure outfall line to drainage system will be depicted on Martin/Martin Wyoming, Inc.'s drainage plan.
  - 3) Written approval of the layout plans by the Geotechnical Engineer, identifying any items not in compliance with the recommendations of the geotechnical report for the Project shall be required prior to submittal of final stamped plans by Martin/Martin Wyoming, Inc.
  - 4) The following quality control activities for perimeter drain and underdrain installation, provided by others, will be included as Contract Document requirements:
    - a) Full-time inspection by the Geotechnical Engineer to verify compliance with their design recommendations and the Contract Documents.
    - b) A final survey stamped by the Contractor's surveyor recording the as-built position of the underdrain system with vertical and horizontal control points at each cleanout and distances not exceeding 25 feet.
    - c) Video inspection of the entire length of the system demonstrating free clear flow after building back fill for the Project is completed.

#### D. CONTINGENT SERVICES

"CONTINGENT SERVICES" are services that arise due to circumstances not known at the time of this proposed Agreement that could not be readily anticipated. The compensation for these services will be in addition to that for "BASIC SERVICES," and will be billed at the hourly rates listed under "COMPENSATION." If during the progress of work, Martin/Martin Wyoming, Inc. determines "CONTINGENT SERVICES" are recommended or requested, these "SERVICES" will be negotiated with the Client, or if directed, with the Owner, Developer, or Contractor.

"CONTINGENT SERVICES" include, but are not limited to the following:

- 1. Engineering services resulting from changes in the Project scope beyond Martin/Martin Wyoming, Inc.'s control.
- 2. Services in connection with submitting work due to changes in government requirements instituted after the date of this Proposed Agreement.
- 3. Making revisions to drawings, specifications, or other documents when such revisions are inconsistent with prior approvals or instructions.



4. Providing consultation and professional services in connection with the evaluation or replacement of any work damaged during construction.
5. Services made necessary by the Contractor's default or by defects in the work of the Contractor.
6. Providing more extensive representation and/or observation at the work site during construction (at the request of the Owner, Contractor, or Architect), than listed under "BASIC SERVICES."
7. Post-construction services.
8. Furnishing of opinions as an expert or serving as an expert witness.
9. Services modifying work performed by Martin/Martin Wyoming, Inc. to bring the construction cost within any limitation imposed by the Client.

#### IV. CLIENT PROVIDED INFORMATION

Completion of the services identified herein are dependent on the Client providing the following information in a timely fashion that Martin/Martin Wyoming, Inc. may rely on:

- A. Furnish all soil analysis/reports (including, but not limited to pavement design, subsurface and environmental tests and reports) required for design of the Project. Informational needs and subsurface explorations will be provided in accordance with the AASHTO LRFD Bridge Design Specifications (9th Edition) Section 10 and the AREMA Manual for Railway Engineering Part 22. Subsurface exploration locations/data will be sufficient in number and depth to establish a reliable longitudinal and transverse substrata profile at areas of concern such as at structure foundation locations and adjacent earthwork locations, and to investigate and adjacent geological hazards that could affect the structure performance. The Client will require the Project Geotechnical Engineer to review the Design and Construction Documents (including drawings and specifications) prepared by Martin/Martin Wyoming, Inc. for conformance with the geotechnical recommendations and provide written comments prior to finalization of the Martin/Martin, Inc. plans. The Client also accepts that the Martin/Martin Wyoming, Inc. design services are based upon and relies upon the geotechnical findings and recommendations.
- B. Provide design criteria for the Project, including coordination of Building Code and ADA routes, ADA Compliance, and ADA reporting/certification as it relates to site design elements.
- C. All corridor aesthetics, environmental considerations, and architectural concepts, if applicable.
- D. When the Client selects Martin/Martin Wyoming, Inc.'s scope and does not include services needed to attest to the final conditions required for certifications required by the AHJ, any certifications required by AHJ shall be prepared, processed and submitted by others. If the AHJ requires the Engineer-of-Record to provide certifications, the Client shall require the Project's responsible/knowledgeable individuals to provide Martin/Martin Wyoming, Inc. written certification of construction's suitability prior to Martin/Martin Wyoming, Inc. signing the AHJ certification. Client accepts and acknowledges that Martin/Martin Wyoming, Inc. is relying upon these individuals' written representation and is not liable for the accuracy or suitability of the



elements that Martin/Martin Wyoming, Inc. either did not design or designed but did not observe the construction thereof.

## V. DELIVERABLES

- A. Survey: Topographic Design Survey. Boundary Survey. Survey will be in AutoCAD format.
- B. Concept Engineering Plan: including site plan, crossing profile, typical section of the crossing, preliminary phasing plan, and a photo log of the proposed project location.
- C. Preliminary Engineering Plan: includes project map, existing utilities, proposed horizontal layout and control, plan and profile of crossing and approaches, and construction phasing plan.
- D. Final Engineering and Construction Plans: includes project map, existing utilities, proposed horizontal layout and control, plan and profile of crossing and approaches, and construction phasing plan.
- E. Planning and Engineering Department Submittal: Includes final grading plans and final GESC plans and report.
- F. Electronic Terrain model produced in Civil 3D version 2022 subject to Martin/Martin Wyoming, Inc. Electronic Document Release Agreement (available upon request). The party that receives the electronic model takes all responsibility for derivative models and any activities and/or actions that may rely on any electronic data prepared or provided by Martin/Martin Wyoming, Inc. In the event of any conflict between the electronic model and paper documents, the paper documents govern.

## VI. PROJECT SCHEDULE

- A. Martin/Martin Wyoming, Inc. estimates a minimum of 28 working days to prepare data for initial conceptual submittals for review by the AHJ from the date of receipt of the signed Contract, and receipt/completion of design survey, and electronic site plan, and the geotechnical report.
- B. Subsequent design submittal milestones shall be reviewed and updated with “Client” after initial submittals comments are evaluated.

## VII. TERMS AND CONDITIONS OF SERVICE

All work directed in writing by the Client and completed by Martin/Martin Wyoming, Inc. prior to the execution of the Agreement for the Project is subject to the Terms and Conditions noted in Exhibit A. The Terms and Conditions are incorporated into and become a part of this Proposed Agreement and form the basis of the scope of services and the proposed fee. Martin/Martin Wyoming, Inc. reserves the right to modify the fee in response to any changes to these Terms and Conditions in the final Agreement.



## VIII. COMPENSATION

- A. “BASIC SERVICES” will be provided for a lump sum fee as follows:

|                                               |                                      |                  |
|-----------------------------------------------|--------------------------------------|------------------|
| <b>Survey:</b> .....                          | \$9,000                              |                  |
| <b>Railroad Coordination:</b> .....           | <del>\$17,000</del>                  | \$25,500         |
| <b>Concept Civil/Bridge Design:</b> .....     | \$26,800                             |                  |
| <b>Preliminary Civil/Bridge Design:</b> ..... | \$62,800                             |                  |
| <b>Final Civil/Bridge Design:</b> .....       | \$30,000                             |                  |
| <b>Bidding/Construction Services:</b> .....   | Hourly Estimated Fee <u>\$26,600</u> |                  |
|                                               | <b>TOTAL: <del>\$172,200</del></b>   | <b>\$185,700</b> |

- B. Non-labor expense, including printing, plotting, deliveries, transportation, subsistence, lodging, and mileage is reimbursable at the rates listed below in addition to the fee stated and is estimated to be **\$5,000**.

- C. “ADDITIONAL SERVICES” and “CONTINGENT SERVICES” will be provided on an hourly basis following the “HOURLY RATES” listed below.

- D. HOURLY RATES:

|                                     |                |                                     |                |
|-------------------------------------|----------------|-------------------------------------|----------------|
| Principal.....                      | \$195 per hour | Engineer EIT I .....                | \$95 per hour  |
| Associate.....                      | \$165 per hour | Sr. Designer .....                  | \$130 per hour |
| Sr. Project Engineer .....          | \$155 per hour | Designer .....                      | \$115 per hour |
| Sr. Bldg. Envelope Specialist ..... | \$155 per hour | Sr. Construction Services Rep ..... | \$135 per hour |
| Project Engineer .....              | \$135 per hour | Technician III .....                | \$100 per hour |
| GPR Certified Invest Engr .....     | \$135 per hour | Technician II .....                 | \$90 per hour  |
| Bldg. Envelope Specialist.....      | \$135 per hour | Technician I .....                  | \$80 per hour  |
| Professional Engineer .....         | \$120 per hour | Administrative Assistant .....      | \$75 per hour  |
| Engineer EIT II.....                | \$105 per hour | Engineering Intern .....            | \$75 per hour  |

Rates for personnel above are subject to change each year.

- E. It is assumed that Martin/Martin Wyoming, Inc. will not need to provide design and construction administration services related to this proposal beyond December 2024. If Martin/Martin Wyoming, Inc. is required to provide services beyond this date under this Agreement, compensation will be increased 5% per six-month period beyond that date.




F. REIMBURSABLE EXPENSES

1. Cost of (out-of-town) mileage for travel to and from Project meetings, the Project site, and other travel by automobile required to complete the services will be reimbursable at the current GSA Rates.
2. Other consultant or professional services provided by Steil Surveying Services LLC and 360 Rail Solutions, but furnished by Martin/Martin Wyoming, Inc. under this Agreement.
3. Non-labor expense such as transportation, subsistence, lodging, field office, outside reproduction, and shipping/messenger service billed to Martin/Martin Wyoming, Inc.
4. Funds advanced by Martin/Martin Wyoming, Inc. for permit fees, applications, and incidental Project fees will be reimbursed to Martin/Martin Wyoming, Inc. at Martin/Martin Wyoming, Inc.'s cost.

IX. ACCEPTANCE AND AUTHORITY

This Agreement, together with the Martin/Martin Wyoming, Inc. "Terms and Conditions of Service (Exhibit 'A')," and any other Attachments and Exhibits hereto and made a part hereof, represents the entire Agreement and supersedes all prior negotiations, representations, or agreements, whether written or oral. Amendment shall be by written instrument only, signed by all parties.

Please sign below and return to Martin/Martin Wyoming, Inc. as authorization to proceed.

|                                                                                                |                |                                                                 |
|------------------------------------------------------------------------------------------------|----------------|-----------------------------------------------------------------|
| Martin/Martin Wyoming, Inc.                                                                    | "Client":      | Visit Cheyenne – Laramie County<br>Convention & Visitors Bureau |
| Signature:  | Signature:     |                                                                 |
| Printed Name: Paul Doak, PE, SE, LEED AP                                                       | Printed Named: | Domenic Bravo                                                   |
| Title: Principal                                                                               | Title:         |                                                                 |
| Engineer of<br>Record: John R. Shaffer, PE<br>Wyoming PE: 9340                                 |                |                                                                 |

PROJECT FEE ESTIMATING WORKSHEET - SUMMARY

Revised 27 December 2021

|                    |                                     |
|--------------------|-------------------------------------|
| By                 | N.Roberts / B. Nemec                |
| Project No.        |                                     |
| Project Name       | Belvoir Pedestrian Bridge over UPRR |
| Client             | City of Cheyenne                    |
| Client Project No. |                                     |
| Date               | 2/23/2022                           |
| Revision Date      | 3/4/2022                            |

| Phase                                    | Labor Total   | Reim.       | Sub Contract Fees | Total         |
|------------------------------------------|---------------|-------------|-------------------|---------------|
| Topo and Boundary Survey (Subconsultant) | \$ 2,500.00   | \$ -        | \$ 6,500.00       | \$ 9,000.00   |
| Railroad Coordination (Subconsultant)    | \$ 1,000.00   | \$ 8,500.00 | \$ 16,000.00      | \$ 25,500.00  |
| Non-Railroad Entitlements                | \$ -          | \$ -        | \$ -              | \$ -          |
| Concept Design                           | \$ 26,800.00  | \$ -        | \$ -              | \$ 26,800.00  |
| Preliminary Design                       | \$ 62,800.00  | \$ -        | \$ -              | \$ 62,800.00  |
| Final Design                             | \$ 30,000.00  | \$ -        | \$ -              | \$ 30,000.00  |
| Construction Administration              | \$ 26,600.00  | \$ -        | \$ -              | \$ 26,600.00  |
| Totals                                   | \$ 149,700.00 | \$ 8,500.00 | \$ 22,500.00      | \$ 180,700.00 |

+\$5,000 Reimbursable Expenses  
Total: \$185,700

| Task                                                  | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Labor Total  |
|-------------------------------------------------------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Topo and Boundary Survey (Subconsultant)              | 0     | 6     | 7            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 4     | 0      | 17             | \$ 2,500.00  |
| Railroad Coordination (Subconsultant)                 | 0     | 0     | 5            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 3     | 0      | 8              | \$ 1,000.00  |
| Non-Railroad Entitlements                             | 0     | 0     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 0              | \$ -         |
| Concept Design                                        | 8     | 26.5  | 30           | 0          | 39        | 0   | 0       | 0         | 0      | 36    | 40     | 0   | 0             | 0        | 22      | 0      | 3     | 0      | 204.5          | \$ 26,800.00 |
| Preliminary Design                                    | 18    | 40    | 62           | 0          | 104       | 0   | 0       | 0         | 142    | 0     | 86     | 0   | 0             | 0        | 16      | 0      | 18    | 0      | 486            | \$ 62,800.00 |
| Final Design                                          | 10    | 23    | 28           | 0          | 56        | 0   | 0       | 0         | 50     | 0     | 43     | 0   | 0             | 0        | 11      | 0      | 5     | 0      | 226            | \$ 30,000.00 |
| Construction Administration                           | 0     | 32    | 28           | 0          | 60        | 0   | 0       | 0         | 84     | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 204            | \$ 26,600.00 |
| Additional and Optional Design Services, Not Included | 0     | 0     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 0              | \$ -         |

|                    |                   | Schedule | Prints<br>\$/sheet | Deliveries<br>\$/delivery | Days      | Nights    | Mileage | Other   |                       |             |               |
|--------------------|-------------------|----------|--------------------|---------------------------|-----------|-----------|---------|---------|-----------------------|-------------|---------------|
|                    |                   |          | \$ 6.00            | \$ 25.00                  | \$ 100.00 | \$ 300.00 | \$ 0.55 | \$ 1.00 |                       |             |               |
| Reimbursable Costs | Phase             | Quantity | Prints<br>\$/sheet | Deliveries<br>\$/delivery | Days      | Nights    | Mileage | Other   | Include in Base Cost? | Actual Cost | Subtotal Cost |
| Railroad Flagging  | Concept Civil Des | 1        |                    |                           |           |           |         | 2000    | Yes                   | \$ 2,000.00 | \$ 2,000.00   |
| Railroad Flagging  | Construction Adm  | 1        |                    |                           |           |           |         | 2000    | Yes                   | \$ 2,000.00 | \$ 2,000.00   |
| Railroad Flagging  | Topo and Bounds   | 1        |                    |                           |           |           |         | 2000    | Yes                   | \$ 2,000.00 | \$ 2,000.00   |
| Railroad Insurance | Concept Civil Des | 1        |                    |                           |           |           |         | 2500    | Yes                   | \$ 2,500.00 | \$ 2,500.00   |
|                    |                   |          |                    |                           |           |           |         |         | No                    | \$ -        | \$ -          |
|                    |                   |          |                    |                           |           |           |         |         | No                    | \$ -        | \$ -          |
|                    |                   |          |                    |                           |           |           |         |         | No                    | \$ -        | \$ -          |
|                    |                   |          |                    |                           |           |           |         |         | No                    | \$ -        | \$ -          |
| Subtotals          |                   |          |                    |                           |           |           |         |         |                       | \$ 8,500.00 |               |

PROJECT FEE ESTIMATING WORKSHEET - CIVIL

Revised 3/4/2022

|                    |                                     |
|--------------------|-------------------------------------|
| By                 | B. Nemec / N.Roberts                |
| Project No.        |                                     |
| Project Name       | Belvoir Pedestrian Bridge over UPRR |
| Client             | City of Cheyenne                    |
| Client Project No. |                                     |
| Date               | 2/23/2022                           |
| Revision Date      | 3/4/2022                            |

| Phase                                    | Civil Labor Subtotal | Sub Contract Fees | Civil SubTotal |
|------------------------------------------|----------------------|-------------------|----------------|
| Topo and Boundary Survey (Subconsultant) | \$ 1,400.00          | \$ 6,500.00       | \$ 7,900.00    |
| Railroad Coordination (Subconsultant)    | \$ 1,000.00          | \$ 16,000.00      | \$ 17,000.00   |
| Non-Railroad Entitlements                | \$ -                 | \$ -              | \$ -           |
| Concept Design                           | \$ 10,100.00         | \$ -              | \$ 10,100.00   |
| Preliminary Design                       | \$ 22,300.00         | \$ -              | \$ 22,300.00   |
| Final Design                             | \$ 11,200.00         | \$ -              | \$ 11,200.00   |
| Construction Administration              | \$ 7,700.00          | \$ -              | \$ 7,700.00    |
| Totals                                   | \$ 53,700.00         | \$ 22,500.00      | \$ 76,200.00   |

| Billing Rates | Staff | Princ     | Assoc     | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR       | BE Spec   | Prof Engr | EIT II    | EIT I    | Sr Des    | Des       | Sr Const Serv | Tech III  | Tech II  | Tech I   | Admin    | Intern   |
|---------------|-------|-----------|-----------|--------------|------------|-----------|-----------|-----------|-----------|-----------|----------|-----------|-----------|---------------|-----------|----------|----------|----------|----------|
|               | Rate  | \$ 195.00 | \$ 165.00 | \$ 155.00    | \$ 155.00  | \$ 135.00 | \$ 135.00 | \$ 135.00 | \$ 120.00 | \$ 105.00 | \$ 95.00 | \$ 130.00 | \$ 115.00 | \$ 135.00     | \$ 100.00 | \$ 90.00 | \$ 80.00 | \$ 75.00 | \$ 75.00 |

| Topo and Boundary Survey (Subconsultant) | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|------------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Project Management                       |       |       |       | 7            |            |           |     |         |           |        |       |        |     |               |          |         |        | 3     |        | 10             | \$ 1,310.00  |
|                                          |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotal                                 |       | 0     | 0     | 7            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 3     | 0      | 10             | \$ 1,310.00  |
| Use Total                                |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ 1,400.00  |

| Railroad Coordination (Subconsultant) | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Project Management                    |       |       |       | 5            |            |           |     |         |           |        |       |        |     |               |          |         |        | 3     |        | 8              | \$ 1,000.00  |
|                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                             |       | 0     | 0     | 5            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 3     | 0      | 8              | \$ 1,000.00  |
| Use Total                             |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ 1,000.00  |

| Non-Railroad Entitlements | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              |              |

| Concept Design            | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Site Visits               |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Design Meetings           |       |       |       | 6            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 6              | \$ 930.00    |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Base File Setup           |       |       |       | 2            |            |           |     |         |           |        | 4     |        |     |               |          | 4       |        |       |        | 10             | \$ 1,050.00  |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Design        |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Demolition                |       |       |       | 2            |            |           |     |         |           |        | 4     |        |     |               |          |         |        |       |        | 6              | \$ 690.00    |
| Grading                   |       |       |       | 4            |            |           |     |         |           |        | 4     |        |     |               |          |         |        |       |        | 8              | \$ 1,000.00  |
| Site Layout Design        |       |       |       | 4            |            |           |     |         |           |        | 4     |        |     |               |          |         |        |       |        | 8              | \$ 1,000.00  |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Plan Development          |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Front End Sheets          |       |       |       |              |            |           |     |         |           |        | 4     |        |     |               |          | 4       |        |       |        | 8              | \$ 740.00    |
| Demolition Plan Sheets    |       |       |       |              |            |           |     |         |           |        | 4     |        |     |               |          | 4       |        |       |        | 8              | \$ 740.00    |
| Grading Plan Sheets       |       |       |       | 4            |            |           |     |         |           |        | 4     |        |     |               |          | 4       |        |       |        | 12             | \$ 1,360.00  |
| Horizontal Control Sheets |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          | 2       |        |       |        | 2              | \$ 180.00    |
| Misc. Plan Production     |       |       |       | 4            |            |           |     |         |           |        | 4     |        |     |               |          | 4       |        |       |        | 12             | \$ 1,360.00  |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                      |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                      |       |       |       | 4            |            |           |     |         |           |        | 4     |        |     |               |          |         |        |       |        | 8              | \$ 1,000.00  |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                 |       | 0     | 0     | 30           | 0          | 0         | 0   | 0       | 0         | 0      | 36    | 0      | 0   | 0             | 0        | 22      | 0      | 0     | 0      | 88             | \$ 10,050.00 |
| Use Total                 |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ 10,100.00 |

## PROJECT FEE ESTIMATING WORKSHEET - CIVIL

Revised 3/4/2022

| Preliminary Design                | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|-----------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Planning Department Requirements  |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Planning Department Meetings      |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 310.00    |
| Permit Review                     |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 310.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Site Plan Application             |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Admin                             |       |       |       | 2            |            |           |     |         |           | 2      |       |        |     |               |          |         |        | 4     |        | 8              | \$ 820.00    |
| Site Plan                         |       |       |       | 2            |            |           |     |         |           | 8      |       |        |     |               |          | 4       |        |       |        | 14             | \$ 1,510.00  |
| Narrative                         |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        | 2     |        | 4              | \$ 460.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Plan Review           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Admin                             |       |       |       | 1            |            |           |     |         |           | 2      |       |        |     |               |          |         |        | 2     |        | 5              | \$ 515.00    |
| Letter                            |       |       |       | 2            |            |           |     |         |           | 2      |       |        |     |               |          |         |        | 2     |        | 6              | \$ 670.00    |
| Drianage Exceptance Letter        |       |       |       | 1            |            |           |     |         |           | 2      |       |        |     |               |          |         |        |       |        | 3              | \$ 365.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Design                |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Drainage                          |       |       |       | 2            |            |           |     |         |           | 4      |       |        |     |               |          |         |        |       |        | 6              | \$ 730.00    |
| Grading                           |       |       |       | 2            |            |           |     |         |           | 8      |       |        |     |               |          |         |        |       |        | 10             | \$ 1,150.00  |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| GESC                              |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Erosion Control/SWPPP Report      |       |       |       | 2            |            |           |     |         |           | 6      |       |        |     |               |          |         |        |       |        | 8              | \$ 940.00    |
| Erosion Control/SWPPP Plan Sheets |       |       |       | 2            |            |           |     |         |           | 6      |       |        |     |               |          |         |        |       |        | 8              | \$ 940.00    |
| GESC Permit                       |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        | 2     |        | 4              | \$ 460.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Meetings and Site Visits          |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Design Meetings                   |       |       |       | 4            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 4              | \$ 620.00    |
| Design Meetings                   |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 310.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Design                |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Demolition                        |       |       |       | 1            |            |           |     |         |           | 4      |       |        |     |               |          |         |        |       |        | 5              | \$ 575.00    |
| Grading                           |       |       |       | 6            |            |           |     |         |           | 12     |       |        |     |               |          |         |        |       |        | 18             | \$ 2,190.00  |
| Site Layout Design                |       |       |       | 2            |            |           |     |         |           | 4      |       |        |     |               |          |         |        |       |        | 6              | \$ 730.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Specifications                    |       |       |       | 1            |            |           |     |         |           | 2      |       |        |     |               |          |         |        |       |        | 3              | \$ 365.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Plan Development                  |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Front End Sheets                  |       |       |       | 2            |            |           |     |         |           | 2      |       |        |     |               |          | 2       |        |       |        | 6              | \$ 700.00    |
| Demolition Plan Sheets            |       |       |       | 2            |            |           |     |         |           | 4      |       |        |     |               |          | 2       |        |       |        | 8              | \$ 910.00    |
| Grading Plan Sheets               |       |       |       | 2            |            |           |     |         |           | 10     |       |        |     |               |          | 2       |        |       |        | 14             | \$ 1,540.00  |
| Horizontal Control Sheets         |       |       |       | 2            |            |           |     |         |           | 4      |       |        |     |               |          | 2       |        |       |        | 8              | \$ 910.00    |
| Misc. Plan Production             |       |       |       | 2            |            |           |     |         |           | 4      |       |        |     |               |          | 2       |        |       |        | 8              | \$ 910.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Phasing Plan                      |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Site phasing plan                 |       |       |       | 4            |            |           |     |         |           | 4      |       |        |     |               |          | 2       |        |       |        | 10             | \$ 1,220.00  |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                              |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                              |       |       |       | 4            |            |           |     |         |           | 4      |       |        |     |               |          |         |        |       |        | 8              | \$ 1,040.00  |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Internal Reviews                  |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| PM Review                         |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 310.00    |
| PIC Review                        |       | 2     |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 390.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Project Management                |       |       |       | 2            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 310.00    |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                         |       | 2     | 0     | 62           | 0          | 0         | 0   | 0       | 0         | 94     | 0     | 0      | 0   | 0             | 0        | 16      | 0      | 12    | 0      | 186            | \$ 22,210.00 |
|                                   |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | Use Total      | \$ 22,300.00 |

## PROJECT FEE ESTIMATING WORKSHEET - CIVIL

Revised 3/4/2022

[illegible]

PROJECT FEE ESTIMATING WORKSHEET - CIVIL

Revised 3/4/2022

| Construction Administration             | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|-----------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| RFIs, submittals, and shop drawings     |       |       |       | 16           |            |           |     |         |           | 32     |       |        |     |               |          |         |        |       |        | 48             | \$ 5,840.00  |
| Site observation visits & field reports |       |       |       | 4            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 4              | \$ 620.00    |
| Project observation reports             |       |       |       | 4            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 4              | \$ 620.00    |
| OAC Meetings                            |       |       |       | 4            |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 4              | \$ 620.00    |
|                                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                               |       | 0     | 0     | 28           | 0          | 0         | 0   | 0       | 0         | 32     | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 60             | \$ 7,700.00  |
|                                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | Use Total      | \$ 7,700.00  |

| Additional and Optional Design Services, Not Included | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hrs | Subtotal Fee |
|-------------------------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|--------------|--------------|
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0            | \$ -         |
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0            | \$ -         |
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0            | \$ -         |
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0            | \$ -         |
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0            | \$ -         |
| Subtotals                                             |       | 0     | 0     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 0            | \$ -         |
|                                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | Use Total    | \$ -         |

| SubContract Fees      | Contractor Name   | Phase                          | Base Fee     | Reimb. Fee | Sub Fee      | Markup | Include in Base Cost? | Total Fee    | Subtotal Cost |
|-----------------------|-------------------|--------------------------------|--------------|------------|--------------|--------|-----------------------|--------------|---------------|
| Surveying             | Steil             | Topo and Boundary Survey - Sub | \$ 6,500.00  |            | \$ 6,500.00  | \$ -   | Yes                   | \$ 6,500.00  | \$ 6,500.00   |
| Railroad Coordination | 360 Rail Services | Railroad Coordination - Sub    | \$ 16,000.00 |            | \$ 16,000.00 | \$ -   | Yes                   | \$ 16,000.00 | \$ 16,000.00  |
|                       |                   |                                |              |            | \$ -         | \$ -   | No                    | \$ -         | \$ -          |
|                       |                   |                                |              |            | \$ -         | \$ -   | No                    | \$ -         | \$ -          |
|                       |                   |                                |              |            | \$ -         | \$ -   | No                    | \$ -         | \$ -          |
|                       |                   |                                |              |            | \$ -         | \$ -   | No                    | \$ -         | \$ -          |
| Subtotals             |                   |                                | \$ 22,500.00 | \$ -       | \$ 22,500.00 | \$ -   |                       | \$ 22,500.00 | \$ 22,500.00  |
|                       |                   |                                |              |            |              |        |                       | Use Total    | \$ 22,500.00  |

PROJECT FEE ESTIMATING WORKSHEET - STRUCTURAL

Revised 3/4/2022

|                    |                                     |
|--------------------|-------------------------------------|
| By                 | N. Roberts                          |
| Project No.        |                                     |
| Project Name       | Belvoir Pedestrian Bridge over UPRR |
| Client             | City of Cheyenne                    |
| Client Project No. |                                     |
| Date               | 2/23/2022                           |
| Revision Date      | 3/4/2022                            |

| Phase                                    | Struct Labor Subtotal | Sub Contract Fees | Structural SubTotal |
|------------------------------------------|-----------------------|-------------------|---------------------|
| Topo and Boundary Survey (Subconsultant) | \$ 1,100.00           | \$ -              | \$ 1,100.00         |
| Railroad Coordination (Subconsultant)    | \$ -                  | \$ -              | \$ -                |
| Non-Railroad Entitlements                | \$ -                  | \$ -              | \$ -                |
| Concept Design                           | \$ 16,700.00          | \$ -              | \$ 16,700.00        |
| Preliminary Design                       | \$ 40,500.00          | \$ -              | \$ 40,500.00        |
| Final Design                             | \$ 18,800.00          | \$ -              | \$ 18,800.00        |
| Construction Administration              | \$ 18,900.00          | \$ -              | \$ 18,900.00        |
| Totals                                   | \$ 96,000.00          | \$ -              | \$ 96,000.00        |

| Billing Rates | Staff | Princ     | Assoc     | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR       | BE Spec   | Prof Engr | EIT II    | EIT I    | Sr Des    | Des       | Sr Const Serv | Tech III  | Tech II  | Tech I   | Admin    | Intern   |
|---------------|-------|-----------|-----------|--------------|------------|-----------|-----------|-----------|-----------|-----------|----------|-----------|-----------|---------------|-----------|----------|----------|----------|----------|
|               | Rate  | \$ 195.00 | \$ 165.00 | \$ 155.00    | \$ 155.00  | \$ 135.00 | \$ 135.00 | \$ 135.00 | \$ 120.00 | \$ 105.00 | \$ 95.00 | \$ 130.00 | \$ 115.00 | \$ 135.00     | \$ 100.00 | \$ 90.00 | \$ 80.00 | \$ 75.00 | \$ 75.00 |

| Topo and Boundary Survey (Subconsultant) | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|------------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Project Management                       |       |       | 6     |              |            |           |     |         |           |        |       |        |     |               |          |         |        | 1     |        | 7              | \$ 1,065.00  |
|                                          |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotal                                 |       | 0     | 6     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 1     | 0      | 7              | \$ 1,065.00  |
| Use Total                                |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ 1,100.00  |

| Railroad Coordination (Subconsultant) | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Project Management                    |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                                       |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                             |       | 0     | 0     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 0              | \$ -         |
| Use Total                             |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ -         |

| Non-Railroad Entitlements | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       | 0      | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Subtotals                 |       | 0     | 0     | 0            | 0          | 0         | 0   | 0       | 0         | 0      | 0     | 0      | 0   | 0             | 0        | 0       | 0      | 0     | 0      | 0              | \$ -         |
| Use Total                 |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ -         |

| Concept Design               | Staff | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|------------------------------|-------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Site Visits                  |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Design Meetings              |       |       | 8     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 16             | \$ 2,400.00  |
| Site Visits                  |       |       | 8     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 16             | \$ 2,400.00  |
|                              |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Design           |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Prefab Superstructure        |       |       | 1     |              |            | 4         |     |         |           |        |       |        |     |               |          |         |        |       |        | 5              | \$ 705.00    |
| Substructures                |       |       | 1     |              |            | 4         |     |         |           |        |       |        |     |               |          |         |        |       |        | 5              | \$ 705.00    |
| Foundations                  |       |       | 1     |              |            | 4         |     |         |           |        |       |        |     |               |          |         |        |       |        | 5              | \$ 705.00    |
| Retaining Walls/Ramps        |       |       | 2     |              |            | 6         |     |         |           |        |       |        |     |               |          |         |        |       |        | 8              | \$ 1,140.00  |
|                              |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Plan Development             |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| General Notes                |       |       | 0.5   |              |            | 1         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 9.5            | \$ 1,257.50  |
| General Layout               |       |       | 0.5   |              |            | 1         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 9.5            | \$ 1,257.50  |
| Constuction Layout           |       |       | 0.5   |              |            | 1         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 9.5            | \$ 1,257.50  |
| Foundation Layout            |       |       | 0.5   |              |            | 1         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 9.5            | \$ 1,257.50  |
| Retaining Walls              |       |       | 0.5   |              |            | 1         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 9.5            | \$ 1,257.50  |
|                              |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                         |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Quality Control (QC) Reviews |       | 8     |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 8              | \$ 1,560.00  |
| Project Management           |       |       | 3     |              |            |           |     |         |           |        |       |        |     |               |          |         |        | 3     |        | 6              | \$ 720.00    |
| Subtotals                    |       | 8     | 26.5  | 0            | 0          | 39        | 0   | 0       | 0         | 0      | 0     | 40     | 0   | 0             | 0        | 0       | 0      | 3     | 0      | 116.5          | \$ 16,622.50 |
| Use Total                    |       |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        |                | \$ 16,700.00 |

## Revised 3/4/2022

Page 7 of 9

PROJECT FEE ESTIMATING WORKSHEET - STRUCTURAL

Revised 3/4/2022

| Final Design                          | Staff     | Princ | Assoc | Sr Proj Engr | Sr BE Spec | Proj Engr | GPR | BE Spec | Prof Engr | EIT II | EIT I | Sr Des | Des | Sr Const Serv | Tech III | Tech II | Tech I | Admin | Intern | Subtotal Hours | Subtotal Fee |
|---------------------------------------|-----------|-------|-------|--------------|------------|-----------|-----|---------|-----------|--------|-------|--------|-----|---------------|----------|---------|--------|-------|--------|----------------|--------------|
| Meetings and Site Visits              |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Design Meetings                       |           |       | 8     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 16             | \$ 2,400.00  |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Engineering Design                    |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Prefab Superstructure                 |           |       |       |              |            | 4         |     |         |           |        |       |        |     |               |          |         |        |       |        | 4              | \$ 540.00    |
| Substructures                         |           |       | 1     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 9              | \$ 1,245.00  |
| Fountations                           |           |       | 1     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 9              | \$ 1,245.00  |
| Retaining Walls/Ramps                 |           |       | 1     |              |            | 8         |     |         |           |        |       |        |     |               |          |         |        |       |        | 9              | \$ 1,245.00  |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Plan Development                      |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| General Notes & Summary of Quantities |           |       |       |              |            |           |     |         |           |        |       | 4      |     |               |          |         |        |       |        | 4              | \$ 520.00    |
| General Layout                        |           |       | 1     |              |            | 2         |     |         |           |        |       | 4      |     |               |          |         |        |       |        | 7              | \$ 955.00    |
| Constuction Layout                    |           |       | 1     |              |            | 2         |     |         |           |        |       | 4      |     |               |          |         |        |       |        | 7              | \$ 955.00    |
| Foundations                           |           |       | 1     |              |            | 2         |     |         |           |        |       | 5      |     |               |          |         |        |       |        | 8              | \$ 1,085.00  |
| Substructures                         |           |       | 1     |              |            | 2         |     |         |           |        |       | 8      |     |               |          |         |        |       |        | 11             | \$ 1,475.00  |
| Prefab Superstructures                |           |       | 1     |              |            | 2         |     |         |           |        |       | 5      |     |               |          |         |        |       |        | 8              | \$ 1,085.00  |
| Deck                                  |           |       | 1     |              |            | 2         |     |         |           |        |       | 3      |     |               |          |         |        |       |        | 6              | \$ 825.00    |
| Retaining Walls                       |           |       | 1     |              |            | 2         |     |         |           |        |       | 4      |     |               |          |         |        |       |        | 7              | \$ 955.00    |
| Misc. Details                         |           |       | 1     |              |            | 2         |     |         |           |        |       | 6      |     |               |          |         |        |       |        | 9              | \$ 1,215.00  |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Specifications                        |           |       |       |              |            | 2         |     |         |           |        |       |        |     |               |          |         |        |       |        | 2              | \$ 270.00    |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| EOPC                                  |           |       | 1     |              |            | 2         |     |         |           |        |       |        |     |               |          |         |        |       |        | 3              | \$ 435.00    |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Qualitty Control (QC) Reviews         |           | 8     |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 8              | \$ 1,560.00  |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | 0              | \$ -         |
| Project Management                    |           |       | 3     |              |            |           |     |         |           |        |       |        |     |               |          |         |        | 3     |        | 6              | \$ 720.00    |
|                                       | Subtotals | 8     | 23    | 0            | 0          | 56        | 0   | 0       | 0         | 0      | 0     | 43     | 0   | 0             | 0        | 0       | 0      | 3     | 0      | 133            | \$ 18,730.00 |
|                                       |           |       |       |              |            |           |     |         |           |        |       |        |     |               |          |         |        |       |        | Use Total      | \$ 18,800.00 |

## Revised 3/4/2022

[illegible]Page 9 of 9