

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED

By Stefanie Boster at 8:02 am, Apr 20, 2022

Contract Modification: #1
Project: Emergency Response Facility Design and Construction Administration Service Project
Project Number: Contract # 7465
Contractor: Plan One / Architects
Date Prepared: 04/19/2022

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes Adding Site Civil Work for the Utilities, See attached Exhibit A.

II. New Contract Items Added Cost for Services

III. Schedule To be completed as the Site Civil Work is Completed

IV. Summary

Original Contract Amount	\$752,580.00
Previous Modifications	\$0
Contract Amount Prior to this Modification	\$752,580.00
This Modification	\$45,000.00
New Contract Amount	\$797,580.00

V. Approvals

DATE: _____

City of Cheyenne

Mayor Patrick Collins

/_____
/ATTEST: City Clerk Kristina F. Jones



Recommend approval by City Project Manager / Accepted by Consultant

April 14, 2022

Mr. Byron Mathews, Operations Chief
City of Cheyenne, Fire & Rescue Department
415 W. 18th Street
Cheyenne, WY 82001

**Re: Cheyenne Emergency Response Facilities
Additional Services for Sanitary Sewer and Treated Water Main Line Extensions – Site 1**

Dear Byron:

Plan One/Architects respectfully requests the following scope of work be added to our existing contract for Site Services at the 4200 Converse location:

Civil engineering services to design the sanitary sewer and treated water main line extensions to Site #1 (4200 Converse). A conceptual layout prepared by KL&A shows the new 8-inch sanitary sewer main connecting to an existing manhole on the south side of Dell Range Boulevard (near the intersection of Grandview Avenue) and extending approximately 1,600 linear feet to the new building location. This conceptual layout also shows a new 8-inch treated water main connecting to an existing 8-inch water line on the west side of the northern most baseball field and extending approximately 1,500 linear feet to the existing 24-inch transmission main on the east side of Converse Avenue.

Additional Services fees associated with the added scope are broken down as follows:

KL&A, Inc. - Land Surveying:	\$7,000
KL&A, Inc. - Civil Engineering:	<u>\$35,000</u>
Total Civil Services:	\$42,000
Plan One/Architects Project Coordination & Quality Control:	<u>\$3,000</u>
Total Additional Services Request:	\$45,000


A copy of KL&A's fee proposal outlining the scope of work and estimated cost of construction is attached for your records.

Thank you for your consideration of this request. Should you have questions regarding any of the information we have provided please do not hesitate to contact us. If the additional scope and associated fees are acceptable to the City, please let us know.

Sincerely,



Dan Odasz, AIA NCARB
President



KL&A
Engineers & Builders

APPROVED

By Stefanie Boster at 6:16 pm, Apr 19, 2022

Request for Additional Services

KL&A, Inc., ("Civil Engineer")

150 S. Main Street
Buffalo, WY 82834
Telephone: (307) 621-7011

Date:

April 13, 2022

Submitted to:

Plan One Architects
1001 12th Street
Cody, WY 828414

Attention: **Dan Odasz, Principal**

Project:

Cheyenne Fire & Rescues Emergency Response Facilities

Date of Agreement: January 24, 2022

Description of Additional Services:

This additional services request is for the civil engineering services to design the sanitary sewer and treated water main line extensions to Site #1 (4200 Converse). A conceptual layout prepared by KL&A shows the new 8-inch sanitary sewer main connecting to an existing manhole on the south side of Dell Range Boulevard (near the intersection of Grandview Avenue) and extending approximately 1,600 linear feet to the new building location. This conceptual layout also shows a new 8-inch treated water main connecting to an existing 8-inch water line on the west side of the northern most baseball field and extending approximately 1,500 linear feet to the existing 24-inch transmission main on the east side of Converse Avenue. Based on these conceptual layouts KL&A prepared an Engineer's Opinion of Cost of \$239,450.

Civil Engineering Additional Services:

Land Surveying

- Expand the area of the site survey performed on March 1, 2022 to collect survey data in the corridor areas of the proposed utility main line extensions.
- Update Original Site drawing.

Civil Engineering

- Sanitary Sewer Main Extension
 - Calculations

Request for Additional Services

- Plans & Specifications
 - Permitting Through the BOPU & City of Cheyenne
- Treated Water Main Extension
 - Calculations
 - Plans & Specifications
 - Permitting Through the BOPU & City of Cheyenne
- Construction Administration
 - General scope of services noted in original agreement
 - An additional five (5) site visits

Civil Fees Description	
Original Contract Amount	\$100,650
Amount added (deducted) by Previous Add Services	\$0
Total Contract To Date	\$100,650
Add Services (Site #1 Water & Sanitary Sewer Main Extensions)	
1. Land Surveying	\$7,000
2. Civil Engineering	\$35,000
Revised Contract Amount	
	\$142,650

Terms and Conditions:

The Terms and Conditions of this agreement are set forth in Agreement dated January 24, 2022.

Agreement:

Services will proceed upon receipt of authorization and a signed copy of this form.

Civil Engineer:
 KL&A, Inc.

Acceptance by Client:
 Plan One Architects

by:

by:



Craig Shavlik, P.E., P.L.S.
 Civil Project Manager

date:
 title: